
Number Task Start End Duration
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1 Concept Stage 4/4/2008 4/23/2008 13

2 Concept Generation 4/4/2008 4/15/2008 6

3 Concept selection 4/15/2008 4/22/2008 5

4 Development stage 4/23/2008 5/24/2008 22

5 Focused Research 4/23/2008 4/25/2008 2

6 Development Prototyping 4/28/2008 5/8/2008 8

7 Prototype testing 5/7/2008 5/9/2008 2

8 Prototype refinement 5/12/2008 5/14/2008 2

9 Design presentation 5/16/2008 5/17/2008 1

10 Design documentation 5/19/2008 5/21/2008 2
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